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December 30, 1988 

Ms. Michelle Glenn 
U. S. EPA Region IV 
345 Courtland Street, NE 
Atlanta, GA 30365 

Subject: SCRDI - Bluff Road Site 
Columbia, SC 

Dear Ms. Glenn: 

This letter is to confirm our telephone conversation and to 
update you on the present status of the field activities at 
the site. The following items are discussed in detail 
below; the proposed changes to the temporary well 
locations, the revised schedule for the field activities, 
and the tank, removal schedule. 

Temporary Well Locations: Pursuant to Section 2.7 of 
the approved Implementation Plan, several changes are 
recommended relative to the temporary well locations. 
Based on the results of the Golder well sampling it is 
proposed that six (6) wells be moved to provide more 
useful information for the siting of the permanent 
wells. New location TW-1 will provide an upgradient 
sample for what appears to be a potential source area. 
New location TW-2 is merely being moved slightly more 
upgradient to help guarantee a background sample. New 
well TW-9 will fill in a gap between wells TW-10 and 
TW-16 since the old TW-9 location appears clean based 
on the Golder results. New TW-11 and TW-14 will help 
provide a comparison between Golder well results and 
temporary well results. CSee revised Figure 2-1). 

Revised Schedule: The schedule has been revised to 
reflect the necessary time requirements to implement 

- the Ebasco work plan. Due to the increased time 
necessary to develop the Golder wells and the 
administrative delays relative to the SCDHEC question 
regarding temporary wells, several weeks were lost. In 
addition, due to the swampy conditions which 



have been encountered on the Hopkins/Helms properties, 
the use of a conventional drill rig will not be 
possible. To avoid severe damage to the property, a 
minimal number of trees will be removed. Likewise, the 
possibility of at least several wells requiring level B 
protection will slow down their installation. 
Therefore, drilling efforts as a whole may require 
several additional weeks. The additional drilling time 
requirements have been preliminarily discussed with 
Versar. The revised schedule is included for your 
review and approval. CSee revised Figures 3-1 and 3-
23, It should be noted that the current schedule was 
prepared without the benefit of access to the 
Hopkins/Helms property, thereby precluding our 
assessment of the conditions we have encountered. 

Tank Removal Schedule: It is anticipated that the Task 
15 tank removal will be performed starting the week of 
January 9, 1989. Bryson will perform the remedial 
services, while the sludge will be disposed of at 
ThermalKem in Charleston, SC and the tank will be 
disposed at GSX in Pinewood, SC or Chem Waste in 
Emelle, Alabama. If this timing is not convenient to 
the Agency, please contact me as soon as possible so 
that the schedule can be amended. 

All attempts will be made to make up lost time during future 
phases and to expedite field activities where possible and 
appropriate. If you have any questions concerning this 
correspondence, I will be at the Bluff Road site on January 
4 and/or 5, 1989 to discuss them with you. I encourage you 
to tour the site to help you better evaluate the situation. 

Very Truly Yours, 

Michael A- Miller 
Senior Project Manager 

cc: Lorelei Borland 
Dwight Erikson-IT Corp 
Ken Barry-Versar 
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TASK 03-08, REMEDIAL INVESTIGATION 

TASK 03, FIELD INVESTIGATION 
TASK 0^1 SAMPLE ANALYSIS/DATA VALIDATION 

TASK 05, DATA EVALUATION 

TASK 06 HEALTH/ENVIRONMENTAL ASSESSMENT 

TASK 07, TREATABILITY/TESTING (CONDITIONAL) 

TASK 0a REMEDIAL INVESTIGATION REPORT 

TASK 09-11, FEASIBILITY STUDY 

TASK 03 REMEDIAL ALTERNATIVE SCREENING 

TASK 10, REMEDIAL ALTERNATIVE EVALUATION 

TASK 11, FEASIBILITY STUDY REPORT 

TASK 12, POST RI/FS SUPPORT 

TASK 13, DELETED 

TASK H, DELETED 

TASK 15, ERA PLANNING (TANK) 
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